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9 August 1989 

Ms. Janet Feldstein 
USEPA Region 11 
26 Federal Plaza 
New York, New York 10278 

Dear Janet : 

Attached is the June/July 1989 Progress Report for the RI project at the SCP 
Carlstadt si te. The report was prepared by Dames & Moore on behalf of the 
Committee representing the Respondents named in the Administrative Order on 
Consent No. 11 CERCLA - 50114, in accordance with Paragraph 28B of the Order. 
The reports for June and July were combined as there was li t t le activity in June. 

Very truly yours, 

LANGAN ENVIRONMENTAL SERVICES, INC. 
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Donald J . Murphy 
Facility Coordinator 
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Chief, Superfund Branch 
Office Of Regional Counsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 
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ATTACHMENT 1 

SCP RI/FS PROGRESS REPORT 
JUNE/JULY 1989 

PROGRESS AND STATUS 

1. Continue pursuing access agreements with off-site owners. Transmitted 
preliminary results of POP 8 analytical to Gotham Industrial Park as 
specified in the existing access agreement. 

2. Installed test pits at the site to evaluate the rubble content of the on-
site shallow soils, to provide much needed information for the selection of 
a remedy for the FOU. 

3. Received the Draft Validation Report on POP Revisions 8 and 9 data, a copy 
of which was forwarded to ETC Edison so they can provide clarification to 
Trillium's comments. 

SCHEDULE 

As of the writing of this letter, there is no schedule in effect, until 
another phase of work is approved by the Agency. The validated analytical data 
package has not been submitted to the Agency yet, due to the change in documenta­
tion and reporting protocol requirements. Trilliimi is currently completing 
validation of the expanded laboratory reports, which will be submitted to the 
Agency in August. 

PLANNED ACnvmES - AUGUST 1989 

1. Continue pursuing access agreements with off-site owners. 

2. Ilcceive data vaHH-'̂ 'on packasf for POP Re'.nsions S and '} anuAt;.:.ii 
results, resolve any questions that may exist and forward the data to the 
f aciiiiy Coorainaior lor iransmiiiai to USEPA. 

3. Prepare a report on the results of the test pit program. 
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